Task Name	Duration	Start	Finish
CWS/CMS M&O Rnd 2 Assessment	**39 days**	**10/14/03**	**12/11/03**
R2-Planning Mtg	0 days	10/14/03	10/14/03
R2-Research (First Cut) / Worksheets	5 days	10/27/03	10/31/03
R2-Team Interviews	8 days	11/3/03	11/14/03
R2-Prepare Findings Report	10 days	11/3/03	11/18/03
R2-Team Debrief (w/ CAIP Worksheet)	0 days	11/18/03	11/18/03
R2-Review/Comment by the Project	5 days	11/18/03	11/25/03
R2-Publish Findings Rpt (w/ CAIP worksheet)	0 days	11/25/03	11/25/03
R2-Final Changes (by project team)	10 days	11/25/03	12/11/03
R2-Publish CAIP Report (Signed)	0 days	12/11/03	12/11/03
CWS/CMS Procurement Rnd 2 Assessment	**54 days**	**10/14/03**	**1/5/04**
R2-Planning Mtg	0 days	10/14/03	10/14/03
R2-Research (First Cut) / Worksheets	5 days	11/18/03	11/25/03
R2-Team Interviews	8 days	11/25/03	12/9/03
R2-Prepare Findings Report	10 days	11/25/03	12/11/03
R2-Team Debrief (w/ CAIP Worksheet)	0 days	12/11/03	12/11/03
R2-Review/Comment by the Project	5 days	12/11/03	12/18/03
R2-Publish Findings Rpt (w/ CAIP worksheet)	0 days	12/18/03	12/18/03
R2-Final Changes (by project team)	10 days	12/18/03	1/5/04
R2-Publish CAIP Report (Signed)	0 days	1/5/04	1/5/04