

California Home

Wednesday, November 19, 2003

[HHSDC Home](#)[BP Home Page](#)[The MSC](#)[CMM](#)[POST Enterprise](#)[The Project Office](#)[Life Cycle Processes](#)[Search BP](#)[HHSDC Links](#)[Resources Library](#)[QAWG \*\*NEW!\*\*](#)[SID Policy \*\*NEW!\*\*](#)[Contact Us](#)

The Implementation phase includes all the activities necessary for the project office to transition from a development/testing environment to a production environment using the new system.

search

 My CA

## Contractor Implementation Status Meetings

[Impl Main](#)

Contractor Implementation Status Meetings should cover (as a minimum) the following topics:

- Review and process open implementation issues.
- Review statewide implementation work plan reports.
- Review county implementation work plan reports.
- Review county implementation status reports.
- Review readiness indicators (at critical readiness checkpoints) and complete the written authorization for Contractor to proceed with specified implementation activities.
- Identify potential changes to project schedule and project costs.