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Template Instructions:   

This template is color coded to differentiate between boilerplate language, instructions, sample language, and hyperlinks. In consideration of those reviewing a black and white hard copy of this document we have also differentiated these sections of the document using various fonts and styles. Details are described below. Please remove the template instructions when the document is finalized.

Standard boilerplate language has been developed for this management plan. This language is identified in black Arial font and will not be modified without the prior approval of the OSI Project Management Office (PMO). If the project has identified a business need to modify the standard boilerplate language, the request must be communicated to the PMO for review. 

Instructions for using this template are provided in blue Times New Roman font and describe general information for completing this management plan. All blue text should be removed from the final version of this plan.

Sample language is identified in red italic Arial font. This language provides suggestions for completing specific sections. All red text should be replaced with project-specific information and the font color replaced with black text.

Hyperlinks are annotated in purple underlined Arial text and can be accessed by following the on-screen instructions. To return to the original document after accessing a hyperlink, click on the back arrow in your browser’s toolbar. The “File Download” dialog box will open. Click on “Open” to return to this document.  
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1. Introduction

1.1 Purpose

This document is the Deliverable Management Process for the <Project Name> Project. The purpose of the process is to facilitate the timely review of contractor deliverables; to ensure deliverables are tracked and all events are recorded; and to ensure a copy of each deliverable and all supporting materials are filed in the project library.  Deliverable management is necessary to ensure the state only accepts deliverables that meet contract requirements and contractors are only paid for acceptable deliverables. 
In most cases, the Deliverable Management Process will be created during the Planning life cycle phase, and will become an appendix to the Contract Management Plan. 
1.2 Scope

This Deliverable Management Process identifies the procedures used to coordinate the review and approval of contractual deliverables. In addition to documenting the approach to deliverable review and approval, the process covers who participates in deliverable tracking and the tools used to track the progress of the deliverable. 

This process assumes the deliverable has been reviewed and approved through various project staff, users and stakeholders to ensure their needs will be met. Thus when this process is invoked, the deliverable should be complete and ready for signature. Reviews of early drafts are encouraged to ensure a smooth and timely final review. 

1.3 Acronyms and Glossary
	BPWeb
	Best Practices Website 

(http://www.bestpractices.osi.ca.gov)

	DED
	Deliverable Expectation Document

	Deliverable
	A contractually required work product produced by a contractor or consultant and delivered to the state. A deliverable may be a document, hardware, software or other tangible product.

	DTS
	Deliverable Transmittal Sheet

	IT
	Information Technology

	MTS II
	Management Tracking System II 

	OSI
	Office of Systems Integration

	PMO
	Project Management Office


1.4 Document Maintenance

This document will be reviewed annually and updated as needed. This document contains a revision history log. When changes occur, the document’s revision history log will reflect an updated version number as well as the date, the owner making the change, and the change description will be recorded in the revision history log of the document. 

2. Participants Roles and Responsibilities

The focus is on the roles for the process, not overall roles for the project. Discuss who has the authority to approve or reject deliverables and any required reviewers. Discuss who leads the review and who tracks the review progress. If appropriate, refer to an appendix or separate table which shows the reviewers for different types of deliverables. At a minimum, Quality Management staff should review all prime contractor deliverables.  

2.1 Project Director
The Project Director is ultimately responsible for the final decision on all project issues.
2.2 Project Manager

The Project Manager is the final authority in the approval of all prime contractor deliverables. The Project Manager must be a state employee.
2.3 Contract Manager

The Contract Manager coordinates the review of the deliverables, in cooperation with the Functional Manager(s). The Contract Manager is responsible for ensuring the deliverable is reviewed against the contractual requirements and any agreements made in the Deliverable Expectation Document (DED). The Contract Manager recommends approval or rejection, provides feedback to the contractor, and updates < MTS II > with periodic status. The results of deliverable reviews are used in other contract management processes, including invoice approvals. 

2.4 State Administrative Manager 

The State Administrative Manager provides approval of contractor invoices and deliverables. The State Administrative Manager must be a state manager (not contractor staff) and may also be the Contract Manager, a functional manager and/or the Project Manager.
2.5 Functional Managers/Leads 

The functional managers/leads ensure the assigned deliverable is reviewed from a technical perspective, compiling responses from other reviewers, as necessary. The Functional Manager works with the Contract Manager to determine if the deliverable should be accepted or rejected based on the results of the review. The Functional Manager may be either a contractor or state staff. 

2.6 Deliverable Monitor

The Deliverable Monitor receives and prepares all deliverables for review, updates <Worksite and MTS >, monitors the progress of deliverables, ensures that deliverables have been processed and that the Library contains a copy of all deliverables and associated supporting documentation.  
3. Deliverable Management Process Approach

The deliverable management process consists of five steps.

· Receive Deliverable

· Prepare and Route Deliverable

· Functional Review of Deliverable

· Project Manager Review of Deliverable

· Closing a Deliverable after Approval 

Figure 1. Deliverable Management Process Flow Chart

< insert chart here >

Each contract specifies the number of hard copy deliverables that must be provided along with any other delivery requirements. The contractor must also deliver one electronic copy of each deliverable. The requirements of the prime contract differ from the contractors providing consultant services; therefore, the processes for each are adjusted accordingly in the information that follows. In the event of a conflict, the information contained in the contract takes precedence over the information in this document. 
Deliverables can either be delivered through the mail or in-person to the project office.  Whether mailed or hand-delivered, all deliverables should be given directly to the Deliverable Monitor. An “IN basket” has been designated for deliverables. If the Deliverable Monitor is not available, the contractor should take the deliverable to the designated backup, who will process the deliverable. The Deliverable Monitor should process deliverables for review within < four > working hours of receipt.

3.1 Receive Deliverable

The deliverable due date and actual submission date must be tracked for historical purposes. 

Indicate where the Deliverable Transmittal Sheet (DTS) may be obtained. Indicate if there are different DTS templates for the prime and consultant deliverables. Indicate where any delivered media is stored. 

Discuss required deadlines for process steps and any metrics or quality measures which are collected or initiated for this process. 

The Deliverable Monitor receives and logs the deliverable. The deliverable is date and time stamped, and the Deliverable Transmittal Sheet (DTS) is completed.  The deliverable is then loaded into < Worksite >, logged as being received in < MTS II > and an action item is created in < MTS II > for tracking the deliverable review. One hardcopy of the deliverable is retained for the project’s hardcopy library. If an electronic media copy was provided, the Worksite number is written on the media and the disc is stored in the < media safe in the project’s library >.
3.2 Prepare and Route Deliverable

Discuss the actions required to prepare the deliverable for review. Indicate who gathers the materials and submits the information to the reviewers. Indicate how the deliverable is prepared and routed (e.g., by email, by fax, in paper folders, etc.). Indicate if the review is sequential or simultaneous. Indicate if there are draft and final reviews or only a single review (the template currently provides for a single review). 

Discuss how and where the reviewers are identified and documented. Indicate who determines if sponsor, user or other stakeholders need to participate in reviews and who coordinates their inclusion in the review. 

Discuss required documentation and how the action item is updated with status. Discuss required deadlines for process steps and any metrics or quality measures which are collected.

The Deliverable Monitor updates the review section of the DTS to indicate the functional manager, state manager, and any other required reviewers for the deliverable. The due date is recorded on the DTS. The Deliverable Monitor works with the Contract Manager to confirm the list of reviewers and to document any other relevant materials for the review, 

Copies of the DTS are made for each of the reviewers.   

3.3 Functional Review of Deliverable

If appropriate, this section may be split into subsections describing prime and consultant deliverable reviews. 

Discuss the criteria and requirements used to review the deliverable. At a minimum, the review should consider the DED (if applicable), any applicable contract requirements, and industry standards, as well as adherence to mandated templates or state formats. Where applicable, pre-defined acceptance criteria should be referenced and used in the review. Other general quality requirements may be included such as completeness of discussion, clarity of discussion, and consistency with other already delivered items. 

Discuss how the review is performed (e.g., individually or group walkthrough) and who leads the review (usually the Contract or Functional Manager). Indicate if any of the reviewers are considered mandatory and if comments must be received from all reviewers (or a subset of key reviewers) before the process can proceed.

If outside participants (e.g., sponsor, users, stakeholders) are included in the review, indicate any special coordination or required responses to their comments. Also indicate if they participate in the decision to approve or reject the deliverable. 

Indicate how comments are consolidated and documented. Indicate who makes the recommendation to accept or reject the deliverable, and who participates in the recommendation decision. 

Discuss required documentation, such as approval or rejection letters, and how the action item is updated with status. Discuss required deadlines for process steps and any metrics or quality measures which are collected.

Generally, the Contract Manager facilitates the review with the Functional Manager focusing on the technical review and consolidation of comments. The Functional Manager determines which comments are duplicative or not applicable to the deliverable and provides a technical recommendation of whether to accept or reject the deliverable to the Contract Manager. The Contract Manager reviews the document to determine if contractual obligations and DED expectations have been met. 

3.3.1 Prime Contract Deliverables

The Contract Manager and Functional Manager review the deliverable to determine if the deliverable met its contractual requirements, including the expectations set forth in the DED. The additional reviewers review the document based on their specific area of expertise and provide comments back to the Functional Manager on a Deliverable Comment Form. 

If necessary, the Contract Manager arranges a comment review meeting with the reviewers to consolidate the comments and determine whether the deliverable should be accepted. The final list of consolidated comments is saved in < Worksite >, and < MTS II > is updated with the status of the review. The Contract Manager and Functional Manager discuss the consolidated comments and determine if the deliverable should be accepted or rejected. 

The Contract Manager updates the DTS and indicates whether the recommendation is to accept or reject the deliverable. The Contract Manager prepares either a Letter of Deliverable Acceptance or a Letter of Deliverable Rejection indicating the required corrections and next steps. The letter, list of consolidated comments, DTS and any other supporting materials are placed in the review folder which is forwarded to the Project Manager for review and signature.  

3.3.2 Consultant Deliverables

The Contract Manager and Functional Manager review the deliverable to determine if the deliverable met its contractual requirements.    As needed, additional reviewers may provide comments based on specific areas of expertise. Comments are documented on a Deliverable Comment Form. The list of consolidated comments is saved in < Worksite >, and < MTS II > is updated with the status of the review. The Contract Manager and Functional Manager discuss the consolidated comments and determine if the deliverable should be accepted or rejected.

The Contract Manager updates the DTS and indicates whether the recommendation is to accept or reject the deliverable. The list of consolidated comments, DTS and any other supporting materials are placed in the review folder which is forwarded to the State Administrative Manager for review, if appropriate.  

3.4 Project Manager Review of Deliverable

If appropriate, this section may be split into subsections describing prime and consultant deliverable reviews. 

Discuss the criteria used in the Project Manager’s review, if different from the functional review. Discuss how the review is performed (e.g., individually or through a meeting with the Contract and Functional Managers and/or Prime Contractor). Indicate if the Project Manager must consider the Sponsor, User or Stakeholder recommendations in conjunction with the Contract and Functional Managers’ recommendation. 

If the Project Manager has additional comments, indicate how the comments are documented and how this affects the decisions to reject or accept. Indicate if a conditional acceptance is allowed (and what conditional acceptance means
) or if the only choices are accept or reject. Discuss what happens if the Project Manager disagrees with the Contract and Functional Managers’ recommendation. 

Generally the Project Manager has the ultimate authority to approve deliverables. This is preferable when possible to limit the amount routing and waiting for other signatures. In some cases, it may be necessary to obtain the sponsor’s signature on key prime contractor deliverables. If this signature is delayed, attempt to obtain an informal or e-mail approval to allow contractor notification and to avoid impacting the schedule. 

Discuss how the contractor/consultant is notified of the deliverable decision and any follow-up or required next steps required of the contractor. 

Discuss required documentation, such as approval or rejection letters, and how the action item is updated with status. Discuss required deadlines for process steps and any metrics or quality measures which are collected. 

3.4.1 Prime Contract Deliverables

The Project Manager reviews the deliverable, list of consolidated comments, and recommendation of the Contract and Functional Managers. If appropriate, the Project Manager may meet with the Contract and/or Functional Managers and other appropriate reviewers to discuss the recommendation. 

The Project Manager must sign the letter which is sent to the Prime Contractor, along with the list of consolidated comments (if any) and the DTS for the project’s files. The DTS, comments and a copy of the letter are returned to the Deliverable Monitor, and < MTS II > is updated with the status of the review and the final decision to accept or reject the deliverable.

If the deliverable is unacceptable, the Contract Manager and/or Functional Manager may meet with the Prime Contractor to review the comments and required corrections. The Prime Contractor must make the required corrections and resubmit the deliverable which will be logged in as a new version and restart the review process.

3.4.2 Consultant Deliverables

The Project Manager reviews the deliverable, list of consolidated comments, and recommendation of the Contract Manager. If appropriate, the State Administrative Manager may meet with the Contract Manager to discuss the recommendation. 

The Project Manager must sign the DTS and indicate the final decisions to reject or accept the deliverable. The DTS, comments and any other supporting materials are returned to the Deliverable Monitor, and < MTS II > is updated with the status of the review and the final decision to accept or reject the deliverable. The Contract Manager notifies the consultant of the final decision via e-mail or letter.  

The State Administrative Manager will assume this role if the Project Manager is a non-state employee.
3.5 Closing a Deliverable after Approval

Discuss the actions required to close the deliverable and end the review. Discuss how the action item and contract-tracking database are updated both if the deliverable is accepted and if it is rejected. The approval (or rejection date) must be recorded in the contract tracking tool for historical purposes. 
Indicate which materials from the review (e.g., DTS, e-mail regarding comments, comment forms, etc.) are retained in the Worksite and project (hardcopy) library. At a minimum a copy of any signed correspondence must be retained. 

E-mail should not be used for formal communication of deliverable rejection, but may be used as an informal early response if followed by formal correspondence. Formal letters of acceptance and rejection are required for prime contractor deliverables. A formal letter of rejection is also required for consultant deliverables.  

Discuss any required distributions or postings regarding the acceptance and availability of the deliverable. It is preferable to make the document available electronically (via the web or Worksite) than to distribute paper copies. 

Discuss how process metrics and quality measures are collected, analyzed and who they are forwarded to for trend analysis. Discuss how often metrics are reported and to whom. 

The Contract Manager updates the deliverable area of < MTS II > to indicate whether the deliverable was accepted/rejected and the date of acceptance/rejection and closes the action item. 

The review materials are forwarded to the Deliverable Monitor for storage. The electronic version(s) of the deliverable and any associated review materials are updated in < Worksite > to be read-only. The final hardcopy materials, including the signed DTS and any correspondence, are stored in the project library as appropriate. 

Appendices
Appendix A -  Sample Deliverable Transmittal Sheets
Prime Contractor Deliverable Transmittal Sheet
	Contractor Deliverable Information to be completed by Contractor

	Date Deliverable Presented for Acceptance: 


	Deliverable Title:
	Deliverable #:

	Deliverable Due Date (per work plan):
	Contact person(s):
	Deliverable Status:

DED  FORMCHECKBOX 
   Final   FORMCHECKBOX 


	Date(s) Delivered to Project Office:

  -  Hardcopies:

  -  Electronic (soft) copy:
	Electronic Copy:

 FORMCHECKBOX 
  Disk/CD/DVD Attached  

 FORMCHECKBOX 
  File e-mailed to:  

	Project Librarian

	Date Deliverable Received:

  -  Hardcopies:

  -  Electronic (soft) copy:
	Received by:
	Worksite Document Number:  
	Worksite number(s) of related documents: 

	Functional Manager

  -  Name:

  -  Functional Area:
	Date Sent to Functional Manager:
	MTS Updated?

 FORMCHECKBOX 
  Yes        FORMCHECKBOX 
  No

	Sponsor Approval

	Sponsor Approval Required?    FORMCHECKBOX 
   No      FORMCHECKBOX 
  Yes  -  If yes, Name of approver:  



	Project Recommends Approval:  FORMCHECKBOX 
  No   FORMCHECKBOX 
  Yes
	Comments:


	Date Sent for Approval:

	Sponsor Approval:  (Date)

 FORMCHECKBOX 
  Approved     FORMCHECKBOX 
  Disapproved
	Reason for Disapproval:  
	Sponsor Signature:

	Additional Reviewers

	Comments and this transmittal package are to be returned to the Functional Manager no later than the date indicated:

	Due Date
	Reviewer                                                                          Reviewer Name
	Worksite # of comments documents.

	
	 FORMCHECKBOX 
  Quality Assurance (2 copies):
	

	
	 FORMCHECKBOX 
  Operations Manager:
	

	
	 FORMCHECKBOX 
  PMO Manager:
	

	
	 FORMCHECKBOX 
  System Architect:
	

	
	 FORMCHECKBOX 
  Program Liaison:
	

	
	 FORMCHECKBOX 
  Implementation Manager:
	

	
	 FORMCHECKBOX 
  Legal:
	

	
	 FORMCHECKBOX 
  (Other):
	

	
	 FORMCHECKBOX 
  CDSS:  
	

	Functional Manager Review

	Did Deliverable meet contractural requirements?   FORMCHECKBOX 
  Yes    FORMCHECKBOX 
  No


	Functional Manager Recommendation:

 FORMCHECKBOX 
  Approval     FORMCHECKBOX 
  Disapproval

	Comments:  



	Functional Manager Signature:


	Date:


	MTS Updated?

 FORMCHECKBOX 
  Yes        FORMCHECKBOX 
  No

	Before forwarding to Project Director, does this package contain:
 FORMCHECKBOX 
  Copy of Deliverable?     FORMCHECKBOX 
  Copies of all supporting documentation (email, comments, etc.)

 FORMCHECKBOX 
  Draft letter of notification of approval/disapproval for project director’s signature
	Date sent to Project Director:

	Project Director Review

	 FORMCHECKBOX 
  Approved

 FORMCHECKBOX 
  Disapproved
	Signature:
	Date:


Consultant Deliverable Transmittal Sheet

	Contractor Deliverable Information – (to be completed by the Contractor)

	Due Date of Deliverable:

	Type of Deliverable:

 FORMCHECKBOX 
  Formal        FORMCHECKBOX 
  Ad Hoc
	Date Delivered to Project Office:

 FORMCHECKBOX 
 Mailed        FORMCHECKBOX 
Hand carried
	Purchase Order Number:

	Contractor Name:


	Deliverable Author(s):
	Statement of Work Deliverable Number:



	Deliverable Title


	Brief Description of Deliverable:  

	# of Pages:
	Deliverable Status:

 FORMCHECKBOX 
 Draft     FORMCHECKBOX 
  Final
	Electronic Copy:

 FORMCHECKBOX 
  Disk/CD/DVD attached

 FORMCHECKBOX 
  File e-mailed to:


	

	Project Librarian

	Date Received:

	Received by:
	Related Worksite Document #’s:
	MTS Updated:

 FORMCHECKBOX 
  Yes     FORMCHECKBOX 
  No

	Assigned Functional Manager:
	Date sent to Functional Manager:  



	MTS Number:
	Comments: 


	Functional Manager Approval

	Did Deliverable meet contract requirements
 FORMCHECKBOX 
  Yes    FORMCHECKBOX 
  No
	If no, return to contractor and resubmit to Project Librarian:  Update MTS
	Date returned to contractor:

 FORMCHECKBOX 
 N/A   FORMCHECKBOX 
 Date:
	MTS Updated:

 FORMCHECKBOX 
  Yes     FORMCHECKBOX 
  No

	Comments:  



	Recommend:

 FORMCHECKBOX 
  Approval

 FORMCHECKBOX 
  Disapproval
	Functional Manager Signature:
	Date:
	MTS Updated:

 FORMCHECKBOX 
  Yes     FORMCHECKBOX 
  No

	Other Reviewers (If Applicable)

	Reviewer Name:
	Reviewer Organization:
	Date to Reviewer:



	Comments:



	Recommend:

 FORMCHECKBOX 
  Approval

 FORMCHECKBOX 
  Disapproval
	Reviewer Signature:
	Date:
	MTS Updated:

 FORMCHECKBOX 
  Yes     FORMCHECKBOX 
  No

	State Manager Approval

	Manager Name:
	Manager Organization:
	Date to Manager:



	Comments:



	Recommend:

 FORMCHECKBOX 
  Approved

 FORMCHECKBOX 
  Disapprovded
	Manager Signature:
	Date:
	MTS Updated:

 FORMCHECKBOX 
  Yes     FORMCHECKBOX 
  No

	Project Librarian

	Date Closed:
	Initials
	Comments:  
	MTS Entries Verified:

 FORMCHECKBOX 
  Yes     FORMCHECKBOX 
  No


Appendix B -  Sample Prime Contractor Deliverable Process Flow


[image: image1]

Appendix C -  Deliverable Comment Form

Deliverable Review Sheet

<Deliverable Name>

<Version Number>

<Deliverable Date>

<Contractor Company>

	No.
	Page
	Reviewer Name
	Issues/Concerns
	Recommendations
	Response

	1. 
	1
	<Insert Name>


	Missing Scope Paragraph
	<Insert Scope write up>
	

	2.
	
	
	
	
	

	3.
	
	
	
	
	

	4.
	
	
	
	
	

	5.
	
	
	
	
	

	6.
	
	
	
	
	

	7.
	
	
	
	
	

	8.
	
	
	
	
	

	
	
	
	
	
	


Appendix D -  Sample Letter of Deliverable Acceptance

Acceptance Letter

Date

To:

< Contractor >
From:

< Project Manager >
Re: 

Acceptance of Deliverable < #XXX, Deliverable Name >
This letter serves as notification that your deliverable < deliverable name and number > has met our agreed upon expectations and is accepted as of  < acceptance date >.
< Special instructions or next step specific to the deliverable and/or vendor go here if applicable > 

Please retain a copy of this letter for your records.  Any questions can be directed to < Person Name >, < Contract Manager or State Administrative Manager >.
Thank you for your valued contributions to our joint success,

< Project Manager Name >

< Project Name > Project Manager
Appendix E -  Sample Letter of Deliverable Rejection

Rejection Letter

Date

To:

< Contractor >
From:

< Project Manager >
Re: 

Rejection of Deliverable < #XXX, Deliverable Name >
This letter serves as notification that your deliverable < deliverable name and number > has not met our agreed upon expectations and is rejected as of  < rejection date >. You have < xx days/weeks/months > to rectify the defects noted below. 

< Specific reasons for rejection go here. Reference the deliverable comment form as appropriate. >

< Special instructions or next step specific to the deliverable and/or vendor go here. Describe the process to resubmit the corrected deliverable.  > 

Please retain a copy of this letter for your records.  Any questions can be directed to < Person Name >, < Contract Manager or State Administrative Manager >.
Thank you for your valued contributions to our joint success,

< Project Manager Name >

< Project Name > Project Manager
Appendix F -  General Deliverable Review Criteria

Deliverable Review Instructions 
The < Project Name >  Project has selected you to review the attached deliverable. The process for reviewing deliverables is simple.  Attached to this folder is the Deliverable Transmittal Sheet which indicates when your review is due to the < next Reviewer / Functional Manager >.  
Please review the attached document for the following criteria:
	Criteria
	Description

	Content
	Ensure that the content is appropriate and meets the intent. Verify the document meets the requirements specified in the contract/Statement of Work and Deliverable Expectation Document (DED), if appropriate. If applicable, verify the document conforms to the specified industry and/or government standards.   

	Correctness
	Ensure the deliverable is technically correct, clear, consistent, and testable or verifiable (if appropriate).  Although typographical errors found during the analysis will be identified, the emphasis of the review is technical issues, not editorial issues.

	Completeness
	Ensure the topic is covered in a comprehensive fashion and no sections are incomplete.


Approval:  If you approve the deliverable, please indicate this by signing the Deliverable Transmittal Form.  If there are minor contingencies upon your approval, please indicate this in the comments section above your signature.

Changes Needed:  If you do not approve the contents of the deliverable, please indicate your comments on the Deliverable Comment Form.  

Using the Comment Form, indicate the Page and Table of Contents (TOC) section number of each issue or concern.  If the matter spans multiple pages, please indicate the page on which it starts and include the extent of the problem in the Issues/Concerns column.  If the comment applies to the document as a whole, put “GENERAL” in the Issues/Concerns column.  Include your name in the Reviewer Name column for each comment you make.

After completing the Deliverable Comment Form, please print the document and include it in the Deliverable Folder for the < next reviewer / Functional Manager to view >. The < Project Name > project encourages collaboration between reviewers during the approval process to ensure deliverables are finalized within the project schedule.

If you have any questions regarding the process please contact < Name >, the < Project Name > Deliverable Monitor at xxx-xxxx.

Thank you for your participation in the < Project Name > Project Deliverable Process. 
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� Conditional acceptance should only be used for minor corrections. For conditional acceptance, the contractor must make the corrections or provide the additional materials and resubmit the document. In these cases, the deliverable does not necessarily go through a full review again. Sometimes the Functional Manager performs a review of the corrections and a spot check of the remaining document to ensure no other errors were introduced. The deliverable is not considered closed until the corrections are made. Often the contractor has only a limited amount of time to make the corrections or the deliverable may be considered rejection. 
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