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	PMO Procedure
  Control Number:  

  OSI-AP-08-003 



	Project Execution Procedure
	Effective Date:  Month, Day, Year




1.0 Purpose:

In support of OSI Policy on Project Management #OSI-AP-08-03, this procedure establishes the process by which projects are performed. The processes are used to complete the work defined in the project management plans to accomplish the project’s requirements as defined in the charter, FSR/APD, and/or project scope statement. 
2.0 Definitions and References:

2.1 Master Project Management Plan:  A formal document that defines how the project is Executed, Monitored and Controlled, and Closed. The Master Project Plan includes or references other detailed plans including:  

2.1.1 Cost Management Plan

2.1.2 Quality Management Plan 

2.1.3 Staff Management Plan  

2.1.4 Communication Management Plan  

2.1.5 Risk Management Plan  

2.1.6 Procurement Management Plan 

2.1.7 Contract Management Plan

2.1.8 Governance Plan with Issue Escalation and Resolution Process

2.1.9 Configuration Management Plan

2.1.10 Change Management Plan
2.2 Office of Systems Integration:  The Office of Systems Integration (OSI) provides project management services for the California Health and Human Services Agency. The OSI also provides standards, guidelines, policies and procedures for the efficient, effective and successful initiation, planning, execution and closure of these projects. 
2.3 Other References:   

2.3.1 Information Technology (IT) Oversight Framework http://www.cio.ca.gov/Government/IT_Policy/pdf/IT_OvrsghtFrmwrkR2-25-04s.pdf 

2.3.2 Project Management Body of Knowledge (PMBOK) Third Edition, Project Management Institute (PMI).

2.3.3 Office of Systems Integration, Best Practices Website (BPWeb) http://www.bestpractices.osi.ca.gov
3.0 Roles and Responsibilities:

3.1 Project Sponsor:  The Project Sponsor is responsible for advocating for the project at the executive level and with control agencies and stakeholders. 
3.2 Project Manager:  During the Execution Phase, the project manager executes the project management plans. The Project Manager continuously manages and evaluates the overall project performance to provide confidence that the project will satisfy the relevant quality standards.  
3.3 Project Team:  This group is responsible for performing the tasks defined for them in the project staffing plan and project master plan.  Team members will consist of people having various skills sets, at varying levels of performance, from multiple organizations within the public and private sectors. Team members will be determined by the needs of the project and will fluctuate as the project continues. Team members will consist of permanent, limited term and contracted employees at all levels within the project. 
3.4 Quality Manager: The person charged with overseeing the ensuring both product and process quality for the project. The Quality Manager provides insight into the project and contractor methods of doing business by reviewing process and product activities for adherence to standards and plans.

3.5 Contract Manager: The person responsible for managing and tracking the Contractor contracts for the project. This includes negotiating amendments, reviewing work authorizations and invoices, and ensuring that all contractual terms and deliverables are met.
4.0 Procedure: 
Note: not all project activities are sequential and many are iterative based on the project needs.
	

	ACTIVITY

DESCRIPTION

1. Begin Execution Phase Activities

The Project Manager can begin delivery phase activities following the completion of all planning phase activities including approval of the PMP, project funding, FSR/APD, and project acquisitions.  

2. Assemble Execution Phase Project Team

The Project Manager follows the necessary steps for obtaining the human resources needed to complete the project. 
3. Team Development

The Project Manager evaluates each individual skill sets to ensure that the each team member has the proper skill sets for each upcoming project phase. It is necessary for improving the competencies and interaction of team members to enhance project performance. 
4. Assign Resources

The Project Manager assigns resources to each of the project tasks as identified in the project schedule.
5. Execute Project  Management Plans

The Project Manager executes the project management plan activities by performing the activities contained within each of the plans such as Communication Plan, Risk Management Plan, etc. 
6. Direct and Manage Project Execution

The Project Manager will direct the various technical and organizational interfaces that exist in the project to execute the work defined in the project management plans.   
7. Execute Task Assignments

Project team members execute tasks as assigned performing the activities of the project in accordance with the project management plan. 
8. Conduct Progress Status Meetings
The Project Manager conducts all of the progress status meetings. Deliverables are produced as outputs from the processes performed as defined in the project management plans. Information on the completion status of the deliverables and what work has been accomplished are collect and provide input into the performance reporting process. 

Based on the progress meetings, information is made available to all appropriate stakeholders in a timely manner.  

9. Update Project Schedule and Management Plans

The Project Manager updates the Project Schedule and Management plans as the project moves through the life cycles. Normal execution variances will cause some re-planning. Such variances may or may not affect the project management plans or schedule. 
10. Quality Assurance
The Quality Manager continuously evaluates the overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards. Project deliverables that are produced are reviewed for quality in the documentation and in testing activities as well.  
11.  Acceptance of Deliverables
The Contract Manager will receive, review and accept project deliverables scheduled.
12. Complete Execution  Phase Review and Lessons Learned

The Project Manager contacts all participating stakeholders to review and document lessons learned in the execution phase.  



5.0 Revision History
History of document changes, whether they are minor typographical errors, major improvements, or re-engineering efforts.
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